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Alameda ACCMA CML-6273(036) ALA050018 I-880 Maritime St. BRT (CON) CON 0 500,000 500,000 CMAQ $ 5 0 0 , 0 0 0 Not Req'd
WAITING FOR COMPLETED PACKAGE

0 500,000

Alameda ACCMA CML-6273(023) ALA050036 Alameda SMART Corridors Operations & Management (CON) CON 0 283,000 283,000 CMAQ $ 2 8 3 , 0 0 0 Not Req'd
WAITING FOR  HQ & FHWA APPROVAL

0 283,000

Alameda ACCMA/MTC STPL-6084(124) ALA979001 ACCMA - CMA Planning Activities (ENV) ENV 135,000 0 135,000 STP $ 1 3 5 , 0 0 0 1 / 1 7 / 2 0 0 7 Not Req'd Yes
Done

135,000 0

Alameda Alameda CML-5014(028) ALA070025 City of Alameda Signal Coordination (CON) CON 0 59,000 59,000 CMAQ $ 5 9 , 0 0 0 Not Req'd Yes 2/9/07 0 59,000

Alameda Alameda CML-5014(027) ALA070026 Electric Fleet Vehicles & Charging Stations (CON) CON 0 99,000 99,000 CMAQ $ 9 9 , 0 0 0 99,000 1 2 / 5 / 2 0 0 6 Not Req'd Yes
Done

99,000 0

Alameda Berkeley STPL-5057(028) ALA050020 Berkeley - Gilman Street Rehabilitation (CON) CON 705,000 0 705,000 STP $ 7 0 5 , 0 0 0

6/14/2006 12/6/2005 Yes 0 705,000

Alameda Caltrans STPL-6294(063) ALA050059 SR 13 Median Landscaping (CON) CON 500,000 0 500,000 STP $ 5 0 0 , 0 0 0 Caltrans Yes 0 500,000

Alameda Fremont STPL-5322(028) ALA050022 Fremont  - Various Streets Rehabilitation (CON) CON 2,850,000 0 2,850,000 STP $ 2 , 8 5 0 , 0 0 0

5/22/2006 8/23/2005
WAITING FOR R/W CERT. 

0 2,850,000

Alameda Hayward STPL-5050(032) ALA050071 Hayward - Various Streets Rehabilitation (PE) PE 104,000 0 104,000 STP $ 1 0 4 , 0 0 0

5/4/2006 Scheduling FIELD REVIEW
0 104,000

Alameda LAVTA FTACML-6193(008) ALA070028 ACE Station Shuttle Services  (CON) CON 0 88,000 88,000 CMAQ $ 8 8 , 0 0 0 CT Tranp Planning Yes 3/2/07
FTA transfer request sent to HQ on 3/2/07

0 88,000

Alameda LAVTA FTACML-6193(008) ALA070029 E. Dublin/Pleasanton BART Station Shuttle (CON) CON 0 102,000 102,000 CMAQ $ 1 0 2 , 0 0 0 CT Tranp Planning Yes 3/2/07
FTA transfer request sent to HQ on 3/2/07

0 102,000

Alameda Livermore STPL-5053(015) ALA050068 Livermore - Murrieta Blvd Rehabilitation (CON) CON 486,000 0 486,000 STP $ 4 8 6 , 0 0 0

5/30/2006 9/26/2006 Yes
Revised R/W Cert rec'd and under review

0 486,000

Alameda Oakland STPL-5012(068) ALA030007 Coliseum Transit Hub Streetscape Improvements CON 0 89,000 89,000 CMAQ $ 8 9 , 0 0 0 1 / 1 1 / 2 0 0 7 2/4/2003 Yes
Done

89,000 0

Alameda Oakland CML-5012(076) ALA050039 MacArthur Transit Hub Improvement Project (CON) CON 0 681,000 681,000 CMAQ $ 6 8 1 , 0 0 0 10/6/2005 Yes 3/2/07 0 681,000

Alameda Oakland STPLE-5012(065) ALA070027 W. Oakland Bay Trail: Mandela Pkwy & 8th St. (CON) CON 0 770,000 770,000 CMAQ $ 7 7 0 , 0 0 0 1/10/2002 Yes 2/1/07 0 770,000

Alameda Port of Oakland CML-6057(011) MTC050019 LNG Infrastructure Project (CON) CON 0 1,725,000 1,725,000 CMAQ $ 1 , 7 2 5 , 0 0 0

5/26/2006 FR pending
WAITING FOR COMPLETED PACKAGE

0 1,725,000

Alameda San Leandro STPL-5041(028) ALA050069 Washington Ave Rehab: San Lorenzo Crk to I-880 (PE) PE 49,000 0 49,000 STP $ 4 9 , 0 0 0 FR pending Yes 2/9/07 0 49,000

Alameda San Leandro CML-5041(027) ALA070030 Traffic Signal System Improvements (CON) CON 0 100,000 100,000 CMAQ $ 1 0 0 , 0 0 0 12/12/2006 Yes
Revised R/W Cert rec'd and under review

0 100,000

Contra Costa CCTA/MTC STPL-6084(124) CC-979042 CCTA - CMA Planning Activities (ENV) ENV 135,000 0 135,000 STP $ 1 3 5 , 0 0 0 1 / 1 7 / 2 0 0 7

6/1/2006 Not Req'd Yes
Done

135,000 0

Contra Costa Concord CML-5135(028) CC-050037 Concord Blvd. Bike/Ped Gap Closure (CON) CON 0 572,000 572,000 CMAQ $ 5 7 2 , 0 0 0

5/26/2006 10/20/2005
R/W issue (Driveways conform)

0 572,000

Contra Costa Contra Costa Co STPL-5928(078) CC-050065 San Pablo Dam Rd Rehabilitation (FY08) (PE) PE 20,000 0 20,000 STP $ 2 0 , 0 0 0 1 / 2 6 / 2 0 0 7 10/3/2006 Yes 20,000 0

Contra Costa Contra Costa Co STPL-5928(080) CC-050062 Stone Valley Rd Rehabilitation (FY08) (PE) PE 118,000 0 118,000 STP $ 1 1 8 , 0 0 0 1 / 9 / 2 0 0 7 10/3/2006 Yes 88,530 29,470

Contra Costa Orinda STPL-5444(012) CC-050020 Orinda - Moraga Way Rehab: Phase I (CON) CON 539,000 0 539,000 STP $ 5 3 9 , 0 0 0

6/6/2006 2/16/2006 Yes 3/13/07 0 539,000

Contra Costa Pinole STPL-5126(008) CC-050011 Pinole - Appian Way Rehab: Phase I (CON) CON 291,000 0 291,000 STP $ 2 9 1 , 0 0 0 6/22/2006 Yes 2/28/07 0 291,000

Contra Costa Pinole STPL-5126(008) CC-050011 Pinole - Appian Way Rehab: Phase I (CON) CON 309,000 0 309,000 STP $ 3 0 9 , 0 0 0 6/22/2006 Yes 2/28/07 0 309,000

Contra Costa Richmond CML-5137(035) CC-070066 Central Richmond Greenway (East Segment) (CON) CON 0 1,000,000 1,000,000 CMAQ $ 1 , 0 0 0 , 0 0 0

6/15/2006 FR incl. in w. segment Yes 3/1/07 0 1,000,000

Marin Corte Madera STPL-5232(008) MRN050004 Corte Madera Avenue Sidewalk Rehabilitation (PE) PE 8,000 0 8,000 STP $8,000 1/25/2007 Yes
Envir clr, 

0 8,000

Marin Corte Madera STPL-5232(008) MRN050004 Corte Madera Avenue Sidewalk Rehabilitation (CON) CON 72,000 0 72,000 STP $ 7 2 , 0 0 0 1/25/2007 No
Envir Clr, PS&E package pending

0 72,000

Marin Fairfax STPL-5277(019) MRN050007 Fairfax - Sir Francis Drake Blvd. Rehabilitation (CON) CON 97,000 0 97,000 STP $ 9 7 , 0 0 0 12/15/2005 No
Envir Clr, PS&E package pending

0 97,000

Marin Fairfax STPL-5277(014) MRN070005 Fairfax: Center Blvd Streetscape Improvements (CON) CON 0 320,000 320,000 CMAQ $ 3 2 0 , 0 0 0 5/1/2002 Yes 0 320,000

Marin Fairfax STPL-5277(014) MRN991048 Fairfax - Center Boulevard Rehabilitation (CON) CON 400,000 0 400,000 STP $ 4 0 0 , 0 0 0 2/2/2006 Yes 0 400,000

Marin Marin County STPL-5927(047) MRN050006 Marin County - Various Streets Rehabilitation (CON) CON 1,440,000 0 1,440,000 STP $ 1 , 4 4 0 , 0 0 0

5/24/2006 44/4/06 Yes 0 1,440,000

Marin Novato
5
3 STPL-5361(018) MRN050008 Novato - Ignacio Blvd. Rehabilitation (CON) CON 41,000 0 41,000 STP $ 4 1 , 0 0 0 6/1/2006 Yes 0 41,000

Marin Novato STPL-5361(018) MRN050008 Novato - Ignacio Blvd. Rehabilitation (CON) CON 451,000 0 451,000 STP $ 4 5 1 , 0 0 0 6/1/2006 Yes 0 451,000

Marin San Rafael STPL-5043(021) MRN050005 San Rafael - Fourth Street Rehabilitation (PE) PE 27,000 0 27,000 STP $ 2 7 , 0 0 0 4/13/2006 No
MTC reprogrammed funds into an overlay project w/ no F/R. TIP Amn 07-03, MRN050005

0 27,000

Marin San Rafael STPL-5043(021) MRN050005 San Rafael - Fourth Street Rehabilitation (CON) CON 662,000 0 662,000 STP $ 6 6 2 , 0 0 0 4/13/2006 No
If replace w/ another street, need new Field Review.

0 662,000

Marin TAM/MTC STPL-6084(124) MRN970034 TAM - CMA Planning Activities (ENV) ENV 135,000 0 135,000 STP $ 1 3 5 , 0 0 0 1 / 1 7 / 2 0 0 7

5/25/2006 Not Req'd Yes
Done

135,000 0

Napa Amer Canyon STPL-5470(005) NAP050004 American Canyon Road Rehabilitation (CON) CON 287,000 0 287,000 STP $ 2 8 7 , 0 0 0

6/1/2006 9/21/2006 No
Envir Clr, PS&E package pending

0 287,000

Napa Napa Co TA/MTC STPL-6084(124) NAP970004 NCTPA - CMA Planning Activities (ENV) ENV 135,000 0 135,000 STP $ 1 3 5 , 0 0 0 1 / 1 7 / 2 0 0 7

Not Req'd Not Req'd Yes
Done

135,000 0

Napa Napa County STPL-5921(036) NAP050007 Wooden Valley Road Rehabilitation (CON) CON 760,000 0 760,000 STP $ 7 6 0 , 0 0 0

5/19/2006 2/1/2005 Yes 0 760,000

Region-wide BART FTACML-6000(029) REG050005 BART Preventative Maintenance (Car Replacement) (CON) CON 22,681,000 0 22,681,000 STP $ 2 2 , 6 8 1 , 0 0 0 Not Req'd Yes 6/15/06
HQ sent transfer request to FHWA on 6/15/06 for $22,680,000

0 22,681,000

Region-wide GGBHTD FTACML-6000(032) MTC99002B TransLink Fare Collection System (CON) CON 0 7,000,000 7,000,000 CMAQ $ 7 , 0 0 0 , 0 0 0

5/30/2006 Not Req'd Yes 2/27/07
HQ sent transfer request to FHWA on 2/27/07

0 7,000,000

Region-wide MTC CML-6084(126) MTC030003  Freeway Operations TOS (CON) CON 0 1,700,000 1,700,000 CMAQ $ 1 , 7 0 0 , 0 0 0 1 / 1 0 / 2 0 0 7 Not Req'd Yes
Done

1,700,000 0

Region-wide MTC -() MTC050018 Spare The Air - Free Regional Transit (PE) PE 0 7,500,000 7,500,000 CMAQ $ 7 , 5 0 0 , 0 0 0 Not Req'd 0 7,500,000

Region-wide MTC STPL-6084() MTC990017 Pavement Mgmt Tech. Assist. Program (P-TAP) [2008] CON 800,000 800,000 STP $ 8 0 0 , 0 0 0 Not Req'd
Will submit E-76 equest in April

0 800,000

San Francisco GGBHTD FTACML-6003(032) SF-010026 GGBHTD San Francisco Ferry Term. Rehab (PSE) PSE 450,000 0 450,000 STP $ 4 5 0 , 0 0 0 Not Req'd Yes 2/27/07
HQ sent transfer request to FHWA on 2/27/07

0 450,000

San Francisco GGBHTD FTACML-6003(032) SF-010026 GGBHTD San Francisco Ferry Term. Rehab (CON) CON 1,800,000 0 1,800,000 STP $ 1 , 8 0 0 , 0 0 0 Not Req'd Yes 2/27/07
HQ sent transfer request to FHWA on 2/27/07

0 1,800,000

San Francisco SF City/County CML-5934(125) SF-050013 Broadway Streetscape Improvements, Phase II (CON) CON 0 1,779,000 1,779,000 CMAQ $ 1 , 7 7 9 , 0 0 0

5/5/2006 5/2/2005 Yes 3/6/07 0 1,779,000

San Francisco SF Co TA/MTC STPL-6084(124) SF-990015 SFTA - CMA Planning Activities (ENV) ENV 135,000 0 135,000 STP $ 1 3 5 , 0 0 0 1 / 1 7 / 2 0 0 7

6/16/2006 Not Req'd Yes
Done

135,000 0
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San Francisco SF DPW STPL-5934(131) SF-050011 San Francisco - Valencia Street Rehabilitation (CON) CON 2,673,000 0 2,673,000 STP $ 2 , 6 7 3 , 0 0 0

5/5/2006 6/15/2006 Yes 3/8/07 0 2,673,000

San Francisco SF Int Airport -() SF-070017 Shuttle Bus Clean Air Retrofits (CON) CON 0 500,000 500,000 CMAQ $ 5 0 0 , 0 0 0 2/16/2007 No
No submittal yet (AQ - BAAQMD is admin agency)

0 500,000

San Mateo Atherton -() SM-050021 Atherton - Valparaiso Avenue Rehabilitation (CON) CON 470,000 0 470,000 STP $ 4 7 0 , 0 0 0

5/8/2006 2/1/2007 No
Awaiting for R/W cert approval

0 470,000

San Mateo Belmont STPL-5268(014) SM-050011 Belmont - Old County Road Rehabilitation (PE) PE 14,000 0 14,000 STP $ 1 4 , 0 0 0

5/17/2006 1/29/2007 Yes 2/16/07 0 14,000

San Mateo CCAG/MTC STPL-6084(124) SM-979033 SMCCAG - CMA Planning Activities (ENV) ENV 135,000 0 135,000 STP $ 1 3 5 , 0 0 0 1 / 1 7 / 2 0 0 7

10/24/2006 Not Req'd Yes
Done

135,000 0

San Mateo Daly City CML-5196(029) SM-050035 Lake Merced Blvd. Bicycle Lane Project (CON) CON 0 463,000 463,000 CMAQ $ 4 6 3 , 0 0 0 1/26/2006 Yes 3/19/07 0 463,000

San Mateo Daly City CML-5196(030) SM-050047 Mission St. Ped. Improvements.  Ph. I (PSE) PSE 0 120,000 120,000 CMAQ $ 1 2 0 , 0 0 0 8/24/2006 Yes 2/20/07 0 120,000

San Mateo Daly City -() SM-070009 East Market & Hillside Blvd Rehabilitation (CON) CON 350,000 0 350,000 STP $ 3 5 0 , 0 0 0 12/15/2006 Yes 3/16/07 0 350,000

San Mateo Half Moon Bay STPL-5357(003) SM-970008 Half Moon Bay - SR 92 / Main Street Widening (CON) CON 1,500,000 0 1,500,000 STP $ 1 , 5 0 0 , 0 0 0

5/8/2006 6/16/2005 Yes 3/17/07 0 1,500,000

San Mateo Menlo Park STPL-5273(016) SM-050016 Menlo Park - Sand Hill Road Rehabilitation (CON) CON 707,000 0 707,000 STP $ 7 0 7 , 0 0 0 1 / 8 / 2 0 0 7

6/14/2006 10/25/2005 Yes
Done

707,000 0

San Mateo Pacifica STPL-5350(013) SM-050010 Pacifica - Palmetto Avenue Rehabilitation (CON) CON 405,000 0 405,000 STP $ 4 0 5 , 0 0 0

5/22/2006 8/28/2006 Yes 3/12/07 0 405,000

San Mateo Redwood City STPL-5029(018) SM-070021 Alameda de las Pultgas/Bay Road Rehabilitation (CON) CON 900,000 0 900,000 STP $ 9 0 0 , 0 0 0

9/13/2006 2/6/2007 No
Awaiting for R/W cert approval

0 900,000

San Mateo San Carlos STPL-5267(012) SM-050020 San Carlos - Alameda de las Pulgas Road Rehab (CON) CON 220,000 0 220,000 STP $ 2 2 0 , 0 0 0

5/22/2006 11/9/2006 No
Incomplete sumittal

0 220,000

San Mateo San Mateo Co CML-5935(039) SM-050044 US 101 San Mateo Ramp Metering (CON) CON 0 500,000 500,000 CMAQ $ 5 0 0 , 0 0 0

5/23/2006 8/23/2006 Yes
E-76 submit to FHWA

0 500,000

San Mateo SSF STPL-5177(019) SM-050018 South San Francisco - Grand Ave Rehabilitation (CON) CON 290,000 0 290,000 STP $ 2 9 0 , 0 0 0 4/19/2006 Yes 2/23/07 0 290,000

San Mateo SSF CML-5177(018) SM-050026 San Bruno BART Linear Park  (CON) CON 0 1,933,000 1,933,000 CMAQ $ 1 , 9 3 3 , 0 0 0 5/18/2005 Yes 3/5/07 0 1,933,000

Santa Clara Los Altos STPLHSR-5309(010) SCL050018 Los Altos - Grant Road Rehabilitation (CON) CON 109,000 0 109,000 STP $ 1 0 9 , 0 0 0 1 2 / 1 5 / 2 0 0 6 7/12/2005 Yes 3/9/07 68,400 40,600

Santa Clara Los Altos -() SCL050018 Los Altos - Grant Road Rehabilitation (CON) CON 140,000 0 140,000 STP $ 1 4 0 , 0 0 0 7/12/2005 Yes 3/9/07 0 140,000

Santa Clara Milpitas STPL-5314(002) SCL050030 Milpitas - S. Park Victoria Drive Rehabilitation  (CON) CON 490,000 0 490,000 STP $ 4 9 0 , 0 0 0 1 / 9 / 2 0 0 7

8/15/2006 1/10/2007 Yes 1/10/07
Done

490,000 0

Santa Clara Palo Alto STPL-5100(009) SCL050071 Palo Alto - California Ave & Newell Rd Rehab (CON) CON 557,000 0 557,000 STP $ 5 5 7 , 0 0 0

5/12/2006 11/22/2006 No
PS&E submittal incomplete (Participating costs segregation)

0 557,000

Santa Clara San Jose STPL-5005(077) SCL050028 San Jose - Various Streets Rehabilitation (CON) CON 4,188,000 0 4,188,000 STP $ 4 , 1 8 8 , 0 0 0

5/12/2006 6/6/2005 Yes 2/26/07 0 4,188,000

Santa Clara Santa Clara STPL-5019(019) SCL050023 Santa Clara - Lick Mill Blvd Rehabilitation (CON) CON 656,000 0 656,000 STP $ 6 5 6 , 0 0 0

5/30/2006 11/4/2005 Yes 3/12/07 0 656,000

Santa Clara Santa Clara Co STPL-5937(108) SCL050025 Santa Clara Co - Montague Expwy Rehab Phase I & II (CON) CON 2,237,000 0 2,237,000 STP $ 2 , 2 3 7 , 0 0 0 6/2/2005 No
No submittal yet

0 2,237,000

Santa Clara Santa Clara Co -() SCL070009 Almaden Expressway Bike/Ped Improvement (PSE) PSE 0 100,000 100,000 CMAQ $ 1 0 0 , 0 0 0 11/8/2006 No
Can not obligate for PS&E that time since already completed

0 100,000

Santa Clara Santa Clara Co
5
9 STPLH-5937(102) SCL070009 Almaden Expressway Bike/Ped Improvement (CON) CON 0 1,290,000 1,290,000 CMAQ $ 1 , 2 9 0 , 0 0 01 , 1 3 2 , 1 7 3 1 / 8 / 2 0 0 7 11/8/2005 Yes

 overfunded - only can obligate for $1132K
1,132,173 157,827

Santa Clara Saratoga STPL-5332(008) SCL050024 Saratoga - Various Streets Rehabilitation (CON) CON 367,000 0 367,000 STP $ 3 6 7 , 0 0 0

5/30/2006 10/14/2005 No
No submittal yet

0 367,000

Santa Clara VTA STPL-6264(016) SCL010040 SR-152/SR-156 Interchange Improvements (CON) CON 7,700,000 0 7,700,000 STP $ 7 , 7 0 0 , 0 0 0 1 / 1 0 / 2 0 0 7 1/10/2007 Yes
Done with balance

6,664,125 1,035,875

Santa Clara VTA/MTC STPL-6084(124) SCL978008 SCVTA - CMA Planning Activities (ENV) ENV 135,000 0 135,000 STP $ 1 3 5 , 0 0 0 1 / 1 7 / 2 0 0 7 Not Req'd Yes
Done

135,000 0

Solano Benicia -() SOL050014 Benicia - Columbus Parkway Rehabilitation (CON) CON 75,000 0 75,000 STP $ 7 5 , 0 0 0

5/11/2006 Reprogram NA NA NA
TIP Amend 07-03 to reprogram funds to West K St. w/existing E-76 in 8/2006. Can add more $ if not awarded yet.

0 75,000

Solano Dixon STPL-5056(014) SOL050051 Dixon - North Fourth St and East ''A'' St Rehab (CON) CON 130,000 0 130,000 STP $ 1 3 0 , 0 0 0

5/24/2006 1/16/2007 Yes 0 130,000

Solano Fairfield STPL-5132(030) SOL010023 Fairfield - Hilborn Road Rehabilitation (CON) CON 535,000 0 535,000 STP $ 5 3 5 , 0 0 0 9/12/2006 Yes 0 535,000

Solano Fairfield STPL-5132(029) SOL050033 Linear Park Trail (CON) CON 0 330,000 330,000 CMAQ $ 3 3 0 , 0 0 0 9/12/2006 Yes 0 330,000

Solano Solano Co TA/MTC STPL-6084(124) SOL970033 STA - CMA Planning Activities (ENV) ENV 135,000 0 135,000 STP $ 1 3 5 , 0 0 0 1 / 1 7 / 2 0 0 7 Not Req'd Yes
Done

135,000 0

Solano Solano Co TA CML-6249(015) SOL991066 Eastern Solano / SNCI  Rideshare Program (CON) [FY07] CON 0 115,000 115,000 CMAQ $ 1 1 5 , 0 0 0 Not Req'd Yes 0 115,000

Solano Solano County STPL-5923(076) SOL010024 Solano  County - Various Streets Rehabilitation (CON) CON 1,056,000 0 1,056,000 STP $ 1 , 0 5 6 , 0 0 0 11/14/2006 Yes 0 1,056,000

Solano Solano County CML-5923(071) SOL050024 Vacaville-Dixon Bicycle Route (CON) CON 0 500,000 500,000 CMAQ $ 5 0 0 , 0 0 0 2/8/2005 Yes 0 500,000

Solano Suisun City STPL-5032(019) SOL050053 Suisun City - Sunset Ave Rehabilitation (CON) CON 203,000 0 203,000 STP $ 2 0 3 , 0 0 0

8/21/2006 2/15/2007 No
Need HPSR, ASR, Biology studies to clear env.

0 203,000

Solano Vacaville CML-5094(040) SOL050027 Centennial Bike Way (CON) CON 0 520,000 520,000 CMAQ $ 5 2 0 , 0 0 0 4/7/2005 Yes 0 520,000

Solano Vacaville BHLS-5094(037) SOL050054 Vacaville - Dobbins St/E Monte Vista Ave Rehab (CON) CON 180,000 0 180,000 STP $ 1 8 0 , 0 0 0 Not Req'd Yes 0 180,000

Solano Vallejo FTACML-5030(044) SOL050023 Vallejo Station Pedestrian Links (CON) CON 0 1,716,000 1,716,000 CMAQ $ 1 , 7 1 6 , 0 0 0

5/24/2006 N.A Yes 12/27/06
FTA Transfer.

0 1,716,000

Sonoma City of Sonoma STPL-5114(013) SON050029 Sonoma - Andrieux Street Rehabilitation (PE) PE 15,000 0 15,000 STP $ 1 5 , 0 0 0

5/8/2006 Not Req'd No 1/2/07 0 15,000

Sonoma Cloverdale STPL-5039(020) SON050031 Cloverdale - Jefferson Street Reconstruction (CON) CON 150,000 0 150,000 STP $ 1 5 0 , 0 0 0 12/5/2006 Yes 0 150,000

Sonoma Cloverdale STPL-5039(020) SON050031 Cloverdale - Jefferson Street Reconstruction (CON) CON 200,000 0 200,000 STP $ 2 0 0 , 0 0 0 12/5/2006 Yes 0 200,000

Sonoma Cotati STPL-5383(006) SON050005 Cotati - West Sierra / East Cotati Ave Rehab (CON) CON 470,000 0 470,000 STP $ 4 7 0 , 0 0 0 12/19/2006 Yes 0 470,000

Sonoma Cotati -() SON050032 Cotati - Old Redwood Highway South Rehab (CON) CON 150,000 0 150,000 STP $ 1 5 0 , 0 0 0
NA NA

SCTA requested MTC moves $$$ to E. Cotati (SON050005) on 2/9/2007
0 150,000

Sonoma Healdsburg STPL-5027(008) SON050006 Healdsburg Avenue Rehabilitation (CON) CON 240,000 0 240,000 STP $ 2 4 0 , 0 0 0

6/21/2006 2/9/2007 Yes 0 240,000

Sonoma Petaluma -() SON050030 Petaluma - East Washington and 6th Street Rehab (PE) PE 239,000 0 239,000 STP $ 2 3 9 , 0 0 0

5/26/2006 NA Yes
F/R required for CON.

0 239,000

Sonoma Rohnert Park STPL-5379(016) SON050009 Rohnert Park Expressway Rehabilitation (CON) CON 900,000 0 900,000 STP $ 9 0 0 , 0 0 0 1/30/2007 Yes 0 900,000

Sonoma Rohnert Park STPL-5379(015) SON050034 Rohnert Park - Various Streets Rehabilitation (CON) CON 632,000 0 632,000 STP $ 6 3 2 , 0 0 0 1/30/2007 Yes 0 632,000
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Sonoma Santa Rosa STPL-5028(043) SON050004 Santa Rosa/Sebastopol - Various Streets Rehab (CON) CON 848,000 0 848,000 STP $ 8 4 8 , 0 0 0 12/19/2006 Yes 0 848,000

Sonoma Santa Rosa CML-5028(041) SON050018 SMART Corridor Bike/Ped Trail: Phase 1 (CON) CON 0 487,000 487,000 CMAQ $ 4 8 7 , 0 0 0 10/20/2006 NA
MTC rec'd withdrawal request 3/2/07. Need Sean Co to decide what to do with the $, time is running out for a new project.

0 487,000

Sonoma Sebastopol STPL-5123(010) SON050035 Sebastopol - Various Streets Rehabilitation (PE) PE 8,000 0 8,000 STP $8,000 12/19/2006 Yes 0 8,000

Sonoma Sebastopol
5
1 STPL-5123(010) SON050035 Sebastopol - Various Streets Rehabilitation (CON) CON 142,000 0 142,000 STP $ 1 4 2 , 0 0 0 12/19/2006 Yes 0 142,000

Sonoma Son Co TA/MTC STPL-6084(124) SON970081 SCTA - CMA Planning Activities (ENV) ENV 135,000 0 135,000 STP $ 1 3 5 , 0 0 0 1 / 1 7 / 2 0 0 7

5/15/2006 Not Req'd Yes
Done

135,000 0

Sonoma Sonoma County STPL-5920(104) SON050011 Sonoma County - Various Streets Rehabilitation (CON) CON 5,486,000 0 5,486,000 STP $ 5 , 4 8 6 , 0 0 0 1/11/2007 Yes
cat-Ex in process

0 5,486,000

Sonoma Sonoma County CML-5920(099) SON050019 Old Redwood Highway Bicycle Lanes (ROW) ROW 0 25,000 25,000 CMAQ $ 2 5 , 0 0 0 11/29/2005 Yes 0 25,000

Sonoma Sonoma County CML-5920(099) SON050019 Old Redwood Highway Bicycle Lanes (CON) CON 0 490,000 490,000 CMAQ $ 4 9 0 , 0 0 0 11/29/2005 Yes 0 490,000

Sonoma Windsor STPL-5472(006) SON050013 Windsor - Old Redwood Highway Rehabilitation (CON) CON 510,000 0 510,000 STP $ 5 1 0 , 0 0 0

5/25/2006 12/13/2005 Yes 0 510,000

FY 2006-07 STP/CMAQ Obligation Totals 74,305,000 33,456,000 107,761,000 12,273,228 95,487,772
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